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UNITED STATES PROTECTION AGENCY 

Ref: 8HWM-FF 

Mr. Richard Schassburger - 
Department of Energy 
Rocky Flats Office 
P.O. Box 928 
,Golden, CO 80402-0928 
i 

00001 8849 
MAY 20 19s . 

Re: OU 2 Surface Water IM/IRA 

Dear Mr. Schassburger: 

EPA has reviewed your request for extension of the Phase I1 
treatability report for the subject IM/IRA (93-DOE-05202). In 
keeping with our conversations on the subject, we hereby grant 
your request and extend the deadlines for submittal of the draft 
and final reports to July 13 and September 8, 1993, respectively, 
as requested. Our understanding of the Site demonstration scope 
indicates the extension granted here should be more than 
sufficient to compensate for the extra effort required. 
further extensions on these or other deadlines will require 
documentation of good cause as defined in the IAG. 

Any 

We will continue to work with Mr. Scott Grace of your staff 
to expeditiously conclude the SITE demonstration so preparation 
of the OU 2 IM/IRA Phase I1 reports can proceed. If you have 
questions or would like to discuss the progress of this effprt, 
please contact Bill Fraser (EPA) at 294-1081 or Joe Schieffelin 
(CDH) at 692-3356. 

Sincerely, 

bL&L bJ----& 
Martin Hestmark, EPA 
Manager 
Rocky Flats Project 

cc: Scott Grace, DOE 
Joe Schieffelin, CDH 
R-.L. Benedetti, E G G  

Gary Baughman, CDH 
Chief, Facilities Section 
Hazardous Waste Control 
Program 
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